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Project Summary 

Laydown Schedule: 
Miter Gates Laid Down in FY 14: (2) LD 21, (2) LD 20, and (2) LD 18 
Miter Gates Laid Down in FY 15: (2) LD 22 
Miter Gates Laid Down in FY 16: (2) LD 11, (2) LD 16 
Miter Gates Laid Down in FY 17: (2) LD 17 
 
 
Laydown Activity: 
Job Duration One Day per Site 
Estimated Cost: $20K (Crew – 20 Persons, Plant – Towboats, Heavy Lift Crane) 
Lifting Beam: $35K 
Lifting Beam Working Load Limit: 170 Tons 
Project Planning to Execution: First Iteration – 6 Months 


